
WBS WBS Task Name Duration Start Finish
5.2.4 5.2.4 UBL Cerenkov (BCKV) Fabrication 37 days 4/7/03 5/27/03

5.5 5.5 Cerenkov (CKOV) 52 days 3/27/03 6/6/03

5.7.1 5.7.1 Target Wheel (TGTW) 35 days 4/7/03 5/23/03

5.9.5 5.9.5 TPC Installation 33 days 4/7/03 5/21/03

5.10 5.10 Time-of-Flight (TOF) 99 days 4/14/03 8/28/03

5.11 5.11 Ring Imaging Cerenkov (RICH) 54 days? 3/20/03 6/3/03

5.12 5.12 Drift Chambers (DC) 65 days 3/20/03 6/18/03

5.13 5.13 Hadron Calorimeter (HCAL) 52 days 4/7/03 6/17/03

5.15 5.15 Data Acquisition (DAQ) 30 days 5/5/03 6/13/03

5.16 5.16 Electromagnetic Calorimeter (ECAL 67 days 3/20/03 6/20/03
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