
WBS WBS Task Name Duration Start Finish
5.2.4 5.2.4 UBL Cerenkov (BCKV) Fabrication 37 days 4/7/03 5/27/03

5.2.4.1 5.2.4.1 BCKOV Flange Fabrication 4 wks 4/7/03 5/2/03

5.2.4.2 5.2.4.2 BCKOV Install Support Blocks 5 days 5/5/03 5/9/03

5.2.4.3 5.2.4.3 BCKOV Install Heads 2 days 5/12/03 5/13/03

5.2.4.4 5.2.4.4 BCKOV Install Pipes 10 days 5/14/03 5/27/03

5.2.4.5 5.2.4.5 BCKOV Install Gas System 10 days 5/14/03 5/27/03

5.2.4.6 5.2.4.6 BCKOV Install Mirror Controls 2 days 5/14/03 5/15/03

5.5 5.5 Cerenkov (CKOV) 52 days 3/27/03 6/6/03

5.5.5 5.5.5 CKOV Gas System 5 days 6/2/03 6/6/03

5.5.7 5.5.7 CKOV Align Mirrors 2 days 3/27/03 3/28/03

5.5.8 5.5.8 CKOV PMT Test Configuration 3 days 4/25/03 4/29/03

5.5.9 5.5.9 CKOV PMT Testing 3 days 4/30/03 5/2/03

5.5.10 5.5.10 CKOV Cable Installation 2 days 5/26/03 5/27/03

5.5.11 5.5.11 CKOV PMT Installation 3 days 5/28/03 5/30/03

5.7.1 5.7.1 Target Wheel (TGTW) 35 days 4/7/03 5/23/03

5.7.1.2 5.7.1.2 TGTW Fabrication 5 days 4/7/03 4/11/03

5.7.1.3 5.7.1.3 TGTW Installation 2 days 5/22/03 5/23/03

5.9.5 5.9.5 TPC Installation 33 days 4/7/03 5/21/03

5.9.5.1 5.9.5.1 TPC Repair BNC 2 days 4/7/03 4/8/03

5.9.5.2 5.9.5.2 TPC Place on Cart 1 day 4/9/03 4/9/03

5.9.5.3 5.9.5.3 TPC DC Rack Installation 3 days 5/5/03 5/7/03

5.9.5.4 5.9.5.4 TPC Gas Rack Refurbishment 5 days 4/7/03 4/11/03

5.9.5.5 5.9.5.5 TPC Gas Rack Installation 3 days 5/8/03 5/12/03

5.9.5.6 5.9.5.6 TPC Mixing Rack Installation 7 days 5/13/03 5/21/03

5.9.5.7 5.9.5.7 TPC Cable Installation 3 days 5/8/03 5/12/03

5.10 5.10 Time-of-Flight (TOF) 99 days 4/14/03 8/28/03

5.10.1 5.10.1 TOF Module Frame Design 10 days 4/14/03 4/25/03

5.10.2 5.10.2 TOF Module Fabrication 4 mons 4/28/03 8/15/03

5.10.3 5.10.3 TOF Module Installation 5 days 8/18/03 8/22/03

5.10.4 5.10.4 TOF Cable Installation 4 days 8/25/03 8/28/03

5.11 5.11 Ring Imaging Cerenkov (RICH) 54 days? 3/20/03 6/3/03

5.11.6 5.11.6 RICH Install Support Equipment 10 days 5/19/03 5/30/03

5.11.7 5.11.7 RICH Gas Clean and Fill 2 days 6/2/03 6/3/03

5.11.10 5.11.10 RICH Front End Electronics Fab & 31.5 days? 3/20/03 5/2/03

5.11.11 5.11.11 RICH Electronics Installation 2 days 5/2/03 5/6/03

5.12 5.12 Drift Chambers (DC) 65 days 3/20/03 6/18/03

5.12.5 5.12.5 DC Testing 62 days 3/20/03 6/13/03

5.12.5.1 5.12.5.1 DC Test Stand Electronics Ch 7 days 3/20/03 3/28/03

5.12.5.2 5.12.5.2 DC Test Remaining Electronic 30 days 3/31/03 5/9/03

5.12.5.3 5.12.5.3 DC4 Testing 25 days 3/31/03 5/2/03

5.12.5.4 5.12.5.4 DC1 Testing 10 days 5/5/03 5/16/03

5.12.5.5 5.12.5.5 DC2 Testing 10 days 5/19/03 5/30/03

5.12.5.6 5.12.5.6 DC3 Testing 10 days 6/2/03 6/13/03

5.12.4 5.12.4 DC Installation 33 days 5/5/03 6/18/03

5.12.4.1 5.12.4.1 DC4 Installation 5 days 5/5/03 5/9/03

5.12.4.2 5.12.4.2 DC1 Installation 3 days 5/19/03 5/21/03

5.12.4.3 5.12.4.3 DC2 Installation 3 days 6/2/03 6/4/03

5.12.4.4 5.12.4.4 DC3 Installation 3 days 6/16/03 6/18/03

5.12.4.5 5.12.4.5 DC5 Installation 5 days 5/12/03 5/16/03

5.12.4.6 5.12.4.6 DC6 Installation 5 days 6/4/03 6/10/03

5.12.6 5.12.6 DC Gas Systems 44 days 4/14/03 6/12/03

5.12.6.1 5.12.6.1 DC Gas Mixing Systems 14 days 4/14/03 5/1/03

5.12.6.2 5.12.6.2 DC Gas Distribution 30 days 5/2/03 6/12/03

5.13 5.13 Hadron Calorimeter (HCAL) 52 days 4/7/03 6/17/03

5.13.2 5.13.2 HCAL Refurbishment 15 days 4/7/03 4/25/03

5.13.3 5.13.3 HCAL Installation 3 days 6/11/03 6/13/03

5.13.4 5.13.4 HCAL Gas Distribution 3 days 6/13/03 6/17/03

5.15 5.15 Data Acquisition (DAQ) 30 days 5/5/03 6/13/03

5.15.3 5.15.3 DAQ Slow Controls 30 days 5/5/03 6/13/03

5.16 5.16 Electromagnetic Calorimeter (ECAL) 67 days 3/20/03 6/20/03

5.16.2 5.16.2 ECAL Fabrication 20 days 3/20/03 4/16/03

5.16.3 5.16.3 ECAL Installation 5 days 6/16/03 6/20/03
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