



Threshold Ckov status

- Essentially no work since last collaboration meeting
- One exception: Ed and I removed the plywood cover on front and back windows to check that all was ok.
 - It is.
 - The front window survived the move intact
 - Some dust cleanup to do inside

Front window



Remove front window – check cones inside



Portion of back panel



Issues

- Same as last time:
- Gas
 - Terry has found inexpensive supplier for C₄F₁₀ (1-2K per fill)
 - MC study of dispersion as last check?
- PMT/bases
 - Would like to check to see if repairs to bases are needed
 - Take sample PMT/bases back to Livermore and use daq talking to camac tdc/adc
- Assembly after ziptrack