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Recent Developments

Significant progress has been made in the last several months, 
thanks to the hard work of Hyangkyu Park, Durga Rajaram, 
George Flanagan, and Dave Northacker.

• New postdoc Durga Rajaram started Nov. 15.  

• George Flanagan started early January as temporary technician.

• Design of EMCAL is pretty much complete.

• Lead plates arrived. 

•"Lead training" was completed (Hyangkyu, Durga, George, and Dave)

• Prototype plane has been assembled.

• Prototype frame has been constructed.
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Work Underway

• 10 planes (5 verticals and 5 horiz.) need to be built

• Frame has to be constructed.

• Final design of base(s) for EMCAL and NCAL has to 
be completed (Ingrid Fang?).  

• EMCAL readout design by Dick Gustafson.   Readout 

will be tested along with proportional chambers.      

Craig Dukes will talk about the NCAL.



Outstanding Problem

Funding from DOE  NNSA Office of Research 
Stewardship Science Academic Alliances program was 
supposed to start Nov. 15, 2002.  It finally arrived at the 
University of Michigan about 2 weeks ago.  

However, the University has held up its implementation 
because the fine print in the grant award states "Two copies 
of journal articles,..., conference papers, ... , etc. must be 
submitted at least 30 days prior to submission for publication 
for review and approval."

Negotiations between DOE NNSA and University are 
ongoing.
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