D | Task Name Duration Start Feb | Mar | Apr [May [ Jun [ Jul [Aug ] Sep ] Oct [ Nov | Dec 2\J(;(r)12| Feb | Mar | Apr [May | Jun | Jul | Aug [ Sep

1 E-907 Installation (MC7) 131 days 311/02

2

3 Rigging heavy equipment 15 days 3/18/02

4 | magnets 10 days 3/18/02

5 it CKOV, RICH, NCAL 5 days 4/1/02

6 Roof Replacement 34 days 3/1/02

7 | Procure Materials 22 days 3/1/02

8 e Install Roof Panels 12 days 4/2/02

9 i Beam CKOV 20 days 3/25/02

10 TPC 30 days 4/15/02

11 | RRs, AC power, tent, cable tray 30 days 4/15/02

12 CKov 35 days 5/1/102

13 |4 align mirrors, cabling, Freon 35 days 5/1/02

14 DCs (E690) 20 days 6/17/02

15 | RRs, AC power, cabling 20 days 6/17/02

16 RICH 40 days 6/10/02

17 | & mirrors, install/align,close,gas 30 days 6/10/02

18 | AC power, cable tray, cables 10 days 7122102

19 DCs (lowa) 20 days 8/5/02

20 | RRs, AC power, cabling 20 days 8/5/02

21 NCAL 10 days 8/19/02

22 |4 cable 10 days 8/19/02

23

24 |4 Gas System 120 days 3/25/02

25 |4 Alighment Survey 120 days 3/4/02

26 |4 Environmental Improvements 30 days 7/8/02

27 | Radiation Interlocks 20 days 8/1/02

28 | A LCW, magnet cooling 20 days 5/1/02

29 |4 Power Magnets 60 days 6/17/02

30 |4 Ziptrack magnets 20 days 9/2/02
Task I:I Rolled Up Task f:| Project Summary
Split vy Rolled Up Split External Milestone

B;ﬁ%}mgg clean out Progress | Rolled Up Milestone A/ Deadline

Milestone ’ Rolled Up Progress I
Summary _ External Tasks -

Leon Beverly, 3/4/02




